UNI-FACEF
Cronograma Financeiro

Data:

OBRA: ANEXO DA UNIDADE II
ORCAMENTO CONSTRUCAO
LOCAL : Av. Dr.Ismael Alonso Y Alonso
ITEM |DESCRIGAO DURAGAO PRECO (R$) 1 2 3 4 5 6 7 8 9 10 11 12
(dias)
1 |INSTALAGAO DO CANTEIRO DE OBRAS 360 121.851,03] 60.379,68 5.588,30 5.588,30 5.588,30 5.588,30 5.588,30 5.588,30 5.588,30 5.588,30 5.588,30 5.588,30 5.588,30
2 |MOVIMENTO DE TERRA 60 27.622,52| 13.811,26 | 13.811,26
3 |INFRA-ESTRUTURA 60 756.881,51 378.440,75 378.440,75
4 |SUPER-ESTRUTURA 120 3.636.848,76 519.549,82 1.039.099,65 | 1.039.099,65 | 1.039.099,65
5 |ALVENARIA E DIVISORIAS 150 610.471,24 122.094,25 122.094,25 122.094,25 122.094,25 122.094,25
6 |ESQUADRIAS METALICAS 180 619.405,35 123.881,07 123.881,07 123.881,07 123.881,07 61.940,54 61.940,54
7 |ESQUADRIAS DE MADEIRA 150 77.098,38 15.419,68 15.419,68 15.419,68 15.419,68 15.419,68
8 |VIDROS 90 204.752,72 68250,91 68250,91 68250,91
9 |COBERTURA 90 245.841,50 81.947,17 81.947,17 81.947,17
10 |REVESTIMENTO DE FORRO 120 216.822,49 54.205,62 54.205,62 54.205,62 54.205,62
11 |REVESTIMENTO DE PAREDES 180 369.648,54 36.964,85 73.929,71 73.929,71 73.929,71 73.929,71 36.964,85
12 |IMPERMEABILIZACOES 90 33.326,43 11.108,81 11.108,81 11.108,81
13 |PISOS 150 436.251,75 87.250,35 87.250,35 87.250,35 87.250,35 87.250,35
14 |PINTURA 120 274.908,69 39.272,67 78.545,34 78.545,34 78.545,34
15 |LOUCAS, METAIS E ACESSORIOS 120 106.143,93 26.535,98 26.535,98 26.535,98 26.535,98
16 |[INSTALAGOES HIDRO SANITARIAS 210 98.806,73 14.115,25 14.115,25 14.115,25 14.115,25 14.115,25 14.115,25 14.115,25
17 |INSTALAGOES ELETRICAS 210 448.415,62 64.059,37 64.059,37 64.059,37 64.059,37 64.059,37 64.059,37 64.059,37
18 |AR CONDICIONADO 150 834.313,66 166862,73 166862,73 166862,73 166862,73 166862,73
19 [ILUMINACAO 90 50.513,34 16837,78 16837,78 16837,78
20 |PAISAGISMO 30 3.316,48 3.316,48
21 |SERVICOS COMPLEMENTARES 150 144.820,28 48.273,43 48.273,43 48.273,43
TOTAL DO MES R$ 9.318.060,96] 74.190,94 | 397.840,32 | 903.578,88 1.044.687,95 | 1.180.897,45 | 1.487.749,91 588.285,15 835.889,48 872.574,70 792.923,79 755.958,94 383.483,44
TOTAL ACUMULADO R$ 74.190,94 | 472.031,26 | 1.375.610,14 | 2.420.298,09 | 3.601.195,54 | 5.088.945,45 | 5.677.230,60 | 6.513.120,08 | 7.385.694,78 | 8.178.618,58 | 8.934.577,52 | 9.318.060,96
TOTAL DO MES % 0,80 4,27 9,70 11,21 12,67 15,97 6,31 8,97 9,36 8,51 8,11 4,12
TOTAL ACUMULADO % 0,80 5,07 14,76 25,97 38,65 54,61 60,93 69,90 79,26 87,77 95,88 100,00

P&gina 1 de 1




